
Jet Propulsion Laboratory JPL

• California institute of Technology

4800 Oak Grove Drive NAS 13
Pasadena, California 91109.8099 NASA - JPL

(818) 354-4321 SSIC No. 9661

February 8, 1993

Refer to: 93-032.CLB:II

Ms. Michelle Schutz

U.S. EPA - Region IX
75 Hawthorne Street

M/S H-9-1
San Francisco, CA 94105

Dear Michelle:

Subject: Proposed Project Schedule for JPL Superfund Project

As required by the FFA, please find attached a copy of the

following:

• Published announcement of the schedule availability for

public comment (published in the L.A. Times, Pasadena
Star News, and San Gabriel Valley Tribune)

• Proposed report due dates

• Proposed diagram of project schedule

As requested by EPA and their consultant, the due dates for the

RI/FS Workplans have been staggered and additional field time
factored in to account for unforeseen circumstances.

If you have any questions regarding this information please feel
free to contact me at (818) 354-0180.

Sincerely,/ / // .....j

Charles L. Buril, P.E.

Manager, Environmental Affairs office

Enclosures



Jet Propulsion Laboratory JPL
California Institute of Technology

4800 Oak Grove Drive
Pasadena, California 91109-8099

(818) 354-4321

February 8, 1993

Refer to: 93-033.CLB:II

Mr. Hank Yacoub

RWQCB
i01 Centre Plaza Drive

Monterey Park, CA 91754

Dear Hank:

Subject: Proposed Project Schedule for JPL Superfund Project

As required by the FFA, please find attached a copy of the

following:

• Published announcement of the schedule availability for

public comment (published in the L.A. Times, Pasadena
Star News, and San Gabriel Valley Tribune)

• Proposed report due dates

• Proposed diagram of project schedule

As requested by EPA and their consultant, the due dates for the

RI/FS Workplans have been staggered and additional field time
factored in to account for unforeseen circumstances.

If you have any questions regarding this information please feel
free to contact me at (818) 354-0180.

sincerely,

Charles L. Buril, P.E.

Manager, Environmental Affairs office

Enclosures



JetPropulsionLaboratory J PL
California Institute of Technology

4800°Oak Grove Drive

Pasadena, California 91109-8099

(818) 354-4321

February 8, 1993

Refer to: 93-034.CLB:II

Mr. Bruce Ross

URS Consultants

2710 Gateway Oaks Drive

Sacramento, CA 95833

Dear Bruce :

Subject: Proposed Project Schedule for JPL Superfund Project

As required by the FFA, please find attached a copy of the

following:

• Published announcement of the schedule availability for
public comment (published in the L.A. Times, Pasadena

Star News, and San Gabriel Valley Tribune)

• Proposed report due dates

• Proposed diagram _of project schedule

As requested by EPA and their consultant, the due dates for the
RI/FS Workplans have been staggered and additional field time
factored in to account for unforeseen circumstances.

If you have any questions regarding this information please feel

free to contac£ me at (818) 354-0180.

Sincerely,

Charles L. Buril, P.E.

Manager, Environmental Affairs office

Enclosures



'_: California Institute of Technology

4800 Oak Grove Drive
Pasadena, California 91109-8099

(8t8) 354-4321

February 8, 1993

Refer to: 93-035.CLB:II

Ms. Penny Nakashima

DTSC, Region 3
i011 N. Grandview Avenue

Glendale, CA 91201

Dear Penny:

Subject: Proposed Project Schedule for JPL Superfund Project

As required by the FFA, please find attached a copy of the
following:

• Published announcement of the schedule availability for
public comment (published in the L.A. Times, Pasadena

Star News, and San Gabriel Valley Tribune)

• Proposed report due dates

• Proposed diagram of project schedule

As requested by EPA and their consultant, the due dates for the

RI/FS Workplans have been staggered and additional field time
factored in to account for unforeseen circumstances.

If you have any questions regarding this information please feel

free to contact me at (818) 354-0180.

Sincerely/

Charles L. Buril, P.E.

Manager, Environmental Affairs Office

Enclosures



ANNOUNCEMENT OF THE PROJECT SCHEDULE AND

OPPORTUNITY FOR PUBLIC COMMENT

On December 23, 1992 the National Aeronautics and Space
Administration (NASA); the United States Environmental Protection

Agency Region 9; the California Department of Toxic Substances

Control, and the City Regional Water Quality Control Board signed

a federal facilities agreement for environmental cleanup activities
at NASA's Jet Propulsion Laboratory (JPL) in Pasadena.

The joint agreement provides a procedural framework for developing,
implementing and monitoring appropriate cleanup activities at JPL

and ensures cooperation and full participation by the parties
involved.

As required by the Agreement NASA has developed a project schedule.

This schedule is now available for public review at the following
locations:

i. Pasadena Central Library
285 EastWalnut

Pasadena, CA

2. LaCanada Flintridge Public Library
4545 West Oakwood Avenue

LaCanada, CA

3. JPL Library
4800 Oak Grove Drive

Pasadena, CA

4. Altadena Public Library

600 East Mariposa Street

Altadena, CA

Written comments on the proposed schedule are welcome and should be

submitted no later than March 25, 1993 to:

Public Services Office

Mailstop 180-205

Jet Propulsion Laboratory
4800 Oak Grove Drive

Pasadena, CA +91109-.8099



NASA
JET PROPULSION LABORATORY
PROPOSED PROJECT SCHEDULE

OPERABLE UNIT 1: ON-SITE GROUNDWATER DATEDUE

Remedial Investigation / Feasibility Study Work Plan June 4, 1993
Quality Assurance Project Plan June 4, 1993
Community Relations Plan June 4, 1993
Remedial Investigation Report October 7, 1994
Feasibility Study Report January 6, 1995
Proposed Plans / Record of Decision August 11, 1995

OPERABLE UNIT 2: ON-SITE SOURCES
Remedial Investigation / Feasibility Study Work Plan July 2, 1993
Quality Assurance Project Plan July 2, 1993
Community Relations Plan July 2, 1993
Remedial Investigation Report December 30, 1994
Feasibility Study Report March 10, 1995
Proposed Plans ! Record of Decision September 22, 1995

OPERABLE UNIT 3: OFF-SITE GROUNDWATER
Remedial Investigation / Feasibility Study Work Plan October 29, 1993
Quality Assurance Project Plan October 29, 1993
CommunityRelationsPlan October29, 1993
Remedial Investigation Report May 26, 1995
Feasibility Study Report July 28, 1995
Proposed Plans / Record of Decision March 22, 1996
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